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AGOR 27/28 Phase II 

Progress Report (Technical) 

S. Zoltan Kelety, SIO Marine Superintendent 

Nimitz Marine Facility 

297 Rosecrans St 

San Diego CA 92106 

Contract Number: N0001412C0305 

 

1. This report covers SIO activities during the month of November 2014. 

2. Shipyard Representative biweekly reports and this report were delivered on schedule.  

3. The work accomplished included Scripps technical review of questions posed by NAVSEA and 

PEO Ships concerning Dakota Creek Industries (DCI) inquiries on the specifics of OCEAN 

AGOR design. The shipyard representative report, submitted separately, details specific DCI 

required submissions, ship checks and drawings reviewed against technical standards. SIO 

continues to review technical manuals and attend factory acceptance tests. 

4. SIO participated in November OCEAN AGOR telephone conferences.  

5. SALLY RIDE remains behind on construction. While production activity has picked up on 

SALLY RIDE, believe the delta between NEIL ARMSTRONG and SALLY RIDE delivery will 

remain at six months. 

6. SIO is examining post-delivery modification of the A-frame for the mounting of a slow speed 

winch and soft line reel.  No modifications will be performed without ONR approval. 

7. SIO has begun a review of environmentally acceptable lubricants (EALs) which could be used on 

SALLY RIDE. 

8. Next design review is January 2015. 

9. Distribution Statement A: Approved for public release; distribution unlimited.  

 

 

 


